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MVD - Financial Management [REF1032] Response: Accepted.  
Reworded.  See master document.   

Scope 

This reference document describes how project information generated in P2 will interface with 
the Corps of Engineers Financial Management System (CEFMS). The interface will create 
project and task work items and Purchase Requests and Commitments (PR&Cs) in CEFMS 
corresponding to the WBS elements, activities and resource estimates created in P2.  Once 
PR&Cs are created through the interface, the appropriate CEFMS responsible employee will 
enter CEFMS to complete the creation process and approval actions.  Actual costs in CEFMS 
will be returned to P2 through the interface to the corresponding WBS elements and activities.    

Distribution 

Project Delivery Team (PDT)* 

Project Manager (PM)* 

CEFMS Responsible Employee  

Ownership 

The USACE BP/P2 Program Office is responsible for ensuring that this document is necessary 
and that it reflects actual practice. 

P2 – CEFMS Interface 

1.  PMP Development[PROC 1012]  and related procedures define how the PMP will be 
developed and ultimately approved for execution.  Figure 1 displays a typical WBS structure for 
a sample project developed in Oracle Projects/P3e (P2) to be resourced in P3e and interfaced 
with CEFMS for the creation of work items and PR&Cs.  The WBS elements shown in green 
identify resource estimates for work performed in the home District. In a virtual project delivery 
team (PDT) environment, the blocks shown in blue identify resource estimates for work 
performed by another Corps district.  The performing District is responsible for resourcing these 
activities.   
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Figure 1. Project management structure. 

Specific data elements that will be interfaced to CEFMS are as follows: 
 

Project Level: 

 

Table 1. 

 
Task Level:  

Project Management Financial Management 

Project Number Work Item with Work Item type = “P” 

Project Description Work Item Name 

Organization Received by Organization 

Key Member with role assigned as 
Project Manager.   

Responsible employee.  Supporting information will be 
populated utilizing the Emp ID as the key. (LLLLFSSSS) 
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Table 2. 

Project Management Financial Management 

WBS Element Work Item with Work Item type = “T” 

WBS Description Work Item Name 

Organization Received by Organization 

Key Member with role assigned as 
Project Manager.   

Responsible employee.  Supporting information will be 
populated utilizing the Employee ID as the key. 
(LLLLFSSSS) 
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2.    (prior to this time, PR&C’s will be manually created for 
PMP development?) Response Accepted.  Reworded.  See 
master document.  seed money must be attresed in other 
sections to support labor for PMP development Purchase 
Request and Commitments (PR&Cs) for the project can be 
created via a system interface.  The interface willbe executed 
only upon user request.  At a minimum, the user has the option to 
select the following: a) entire project, b) specific WBS, c) specific 
activities or d) not to use the interface and to manually create 
PR&C’s.  If elected, Response Rejected, PR&C's should 
reflect your project estimates, would effect budgets, actual 
on project, Earned value caluclations, data intergity etc. 
 PR&Cs will be systematically created for labor, government orders and contracts only Figure 2 
illustrates the interface between P2 and CEFMS, and the alignment between WBS elements and 
corresponding resource estimates, with the creation of work items and PR&Cs. 

Labor PR&Cs   For each project, a single Labor PR&C will be created with multiple 
line items.  Each line item on the Labor PR&C equates to a specific activity/organization.   

Contract PR&Cs   Each contract resource estimate will create a corresponding PR&C.  
A separate resource must be established in P3e to generate a separate contractual PR&C in 
CEFMS. 

Government Order PR&Cs   A government order PR&C will be created for each 
separate activity (ex. Fish and Wildlife, US Geological Survey).  If the work is to be performed 
by another Corps District, resource estimates will be recorded within the “master” project with 
the EROC code of the performing activity.  A government order PR&C will be created in the 
ordering district’s CEFMS database.  Once the government order is completed, approved, and 
certified in CEFMS, the government order will be transmitted to the performing activity for 
acceptance. 
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Figure 2.  Work performed within “home” District. 

Work performed by Other Corps District   Figure 3 illustrates the interface between 
P2 and CEFMS for work performed by another Corps District, the alignment between WBS 
elements and resource estimates created in the home (ordering) District’s P2 database, and the 
creation of work items and PR&Cs directly in the performing District’s CEFMS database. The 
project work item will reflect the same Project work item as established in the ordering district’s 
CEFMS database.  PR&Cs will be created in accordance with the resource estimate pushed from 
P2.  

Note:  PR&Cs to support the government order may be received by the performing activity 
before receipt of the government order.  The time lag should be insignificant, but is dependent 
upon how quickly the CEFMS actions are completed by the ordering activity. 

Execution data will be retrieved from both the performing and the ordering activity. 
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Figure 3.  Work Performed by Other Corps. 


